COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/07/2007

ESTIMATE SUMMARY 15:36:08
CONTID: C15109 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15109-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 132.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Smith Fork Bridge PERCENT TIME: 42.72 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: BR 092A-019
Smith Fork Bridge
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/07/2007 DATE TIME STARTED 12/27/2006
225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN  02/21/2007
DATE AWARDED 12/05/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 12/27/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,128,554.75 PARTICIPATING $ 131,302.75 $ 53,306.00
AWARD PROJECT AMT: ¢ 1,047,081.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 11.63% TOTAL EARNINGS 131,302.75 53,306.00
FUNDS AVAILABLE: $ 997,252.00 STOCKPILED MATERIALS 20,146.17 20,146.17
GROSS EARNINGS 151,448.92 73,452.17
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,626.58 -937.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 148,822.34 72,514.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 148,822.34 72,514.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,514.49
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CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15109-BID ESTIMATE RUN 05/07/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0002 15:36:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0065 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0070 212-00006 SEEDING (NATIVE) 0.180 0.000
ACRE 0.000 0.00
13,000.00000 0.000 0.00
0075 213-00004 MULCHING (WEED FREE STRAW) 0.180 0.000
ACRE 0.000 0.00
14,000.00000 0.000 0.00
0080 213-00061 MULCH TACKIFIER 18.000 0.000
1B 0.000 0.00
25.00000 0.000 0.00
0085 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 531.000 0.000
cy 0.000 0.00
45.00000 0.000 0.00
0095 304-07000 AGGREGATE BASE COURSE (CLASS 7) 53.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
695.00000 0.000 0.00
0105 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 517.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0110 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 32.000 0.000
TON 0.000 0.00
900.00000 0.000 0.00
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PCN: 15109-BID ESTIMATE RUN 05/07/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0002 15:36:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 545.000 0.000
GAL 0.000 0.00
9.00000 0.000 0.00
0120 506-00224 RIPRAP (24 INCH) 50.000 0.000
cY 0.000 0.00
85.00000 0.000 0.00
0125 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0130 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0135 607-11525 FENCE (PLASTIC) 1,000.000 430.000
LF 112.000 336.00
3.00000 542.000 1,626.00
0140 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0145 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0150 625-00000 CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
18,000.00000 0.000 0.00
0155 626-00000 MOBILIZATION 0.500 0.062
LS 0.063 11,025.00
175,000.00000 0.125 21,875.00
0160 627-00001 PAVEMENT MARKING PAINT 6.500 0.000
GAL 0.000 0.00
1,100.00000 0.000 0.00
0165 630-00000 FLAGGING 2,000.000 50.000
HOUR 170.000 4,250.00

25.00000 220.000 5,500.00
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PCN: 15109-BID ESTIMATE RUN 05/07/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0002 15:36:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00007 TRAFFIC CONTROL INSPECTION 50.000 1.000
DAY 38.000 5,890.00
155.00000 39.000 6,045.00
0175 630-00012 TRAFFIC CONTROL MANAGEMENT 100.000 3.000
DAY 16.000 8,240.00
515.00000 19.000 9,785.00
0180 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0185 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 1.000
EACH 4.000 100.00
25.00000 5.000 125.00
0190 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 4.000
EACH -1.000 -25.00
25.00000 3.000 75.00
0195 630-80359 PORTABLE MESSAGE SIGN PANEL 200.000 20.000
DAY 34.000 2,210.00
65.00000 54.000 3,510.00
0200 630-80360 DRUM CHANNELIZING DEVICE 23.000 5.000
EACH 6.500 162.50
25.00000 11.500 287.50
0205 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 48.000 2,160.00
45.00000 48.000 2,160.00
0210 630-80380 TRAFFIC CONE 50.000 10.000
EACH 5.000 32.50
6.50000 15.000 97.50
0215 630-86800 TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
LS 0.000 0.00
9,000.00000 0.000 0.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15109-BID ESTIMATE RUN 05/07/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0002 15:36:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 5,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,550.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 551,973.75 $ 35,681.00% 55,597.75

CAT NO0300 STRUCTURES

0255 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0260 206-00000 STRUCTURE EXCAVATION 496.000 0.000
cYy 132.000 6,600.00
50.00000 132.000 6,600.00
0265 206-00100 STRUCTURE BACKFILL (CLASS 1) 857.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0270 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00

30,000.00000 0.000 0.00
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PCN: 15109-BID ESTIMATE RUN 05/07/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0002 15:36:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0275 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0280 250-00050 MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0285 250-00110 HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0290 250-00120 MATERIAL SAMPLING AND DELIVERY 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0295 518-00106 WATERSTOP (6 INCH) 177.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0300 601-03030 CONCRETE CLASS D (BOX CULVERT) 201.000 0.000
cY 0.000 0.00
680.00000 0.000 0.00
0305 601-03050 CONCRETE CLASS D (WALL) 151.000 0.000
cy 0.000 0.00
695.00000 0.000 0.00
0310 602-00000 REINFORCING STEEL 41,935.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0310 MATERIAL ALLOWANCE STOCKPILE PMT REBAR 0.000
1B 49,137.000 20,146.17
0.41000 49,137.000 20,146.17
0315 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

18,000.00000 1.000 18,000.00



COLORADO DEPARTMENT OF TRANSPORTATION

Page 8

ESTIMATE RUN 05/07/2007

ESTIMATE NO: 0002 15:36:08
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
MOBILIZATION 0.500 0.062
LS 0.063 11,025.00
175,000.00000 0.125 21,875.00
CAT 0300 CURRENT AMT 547,351.00 $ 37,771.17 8 66,621.17
CONSTRUCTION ENGINEERING BID ITEMS
FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
13,500.00000 1.000 13,500.00
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
14,200.00000 1.000 14,200.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
CAT 0400 CURRENT AMT 29,230.00 $ 0.00$ 29,230.00
PROJECT TOTAL CURRENT AMT 1,128,554.75 $ 73,452.17 $ 151,448.92



